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Indirect Status

CLOH (G&A AND HANDI 2000) LIQUIDATION
Cumulative to Date Status
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Actuals 0.0 14.0 22.8 30.5 39.6 49.4 

Liquidation 5.8 15.5 27.4 36.0 46.5 54.6 

(Over)/Under (5.8) (1.5) (4.6) (5.5) (6.9) (5.2)

Liquid. Forecast 12.0 21.6 29.7 38.4 47.3 54.6 64.0 75.3 84.7 93.2 106.0 122.6 

FYSF 0.0 14.0 22.8 30.5 39.6 49.4 58.8 70.0 79.4 91.8 104.6 122.0 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

CLOH (G&A AND HANDI 2000) ORIGINATED DOLLARS
Cumulative to Date Status
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PA Baseline 10.2 18.5 22.9 32.5 39.7 49.2 56.8 65.9 73.5 80.4 89.9 98.4 

FDS Budget 11.2 18.5 22.9 30.1 37.8 46.3 54.2 62.6 70.1 77.6 85.6 97.0 

Actuals (0.9) 11.3 17.6 24.9 32.1 40.5 

Variance 12.1 7.2 5.3 5.2 5.7 5.8 0.0 0.0 0.0 0.0 0.0 0.0 

FYSF (0.9) 11.3 17.6 24.9 32.1 40.5 48.3 58.1 66.1 74.2 83.3 100.8 
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